



OIL & NATURAL GAS CORPORATION (W.O.U.) KARMACHARI SANGHATANA

AFFILIATED TO - PETROLIUM & GAS WORKERS' FEDERATION OF INDIA

Reg. No. (By - II - 8268)

Tel. : 022-26274102

Flat No.102, 1st Floor, Acme Harmony-I, Poonam Nagar, Off. JV Link Road, Andheri (E), Mumbai - 400 093.

Website : www.ksmumbai.com

REF. : ONGC/KS/ 69 /2025

DATE : 01/08/2025

To,
The ED- N&H Asset,
ONGC-WOU,
Vasudhara Bhavan,
Bandra (E.)
Mumbai - 400 051.

o/c

Subject: Urgent Concerns Regarding Long-Pending Gymnasium Construction & Safety Hazards at "WIH Living Quarters" of Heera Platform.

Respected Sir,

We are in receipt of a letter for prolonged delay & associated safety concerns regarding the construction of the **Gymnasium** at the **WIH Living Quarters** on the Heera Platform a project pending for the past three years. Despite multiple interventions, the work remains incomplete due to a combination of poor planning, contractor negligence & inadequate supervision, leading to a potentially hazardous situation.

Below is the detailed summary of the concerns:

1. Initial Planning and Delays:

A designated space beneath the WIH helideck was initially selected for the Gymnasium & a survey along with a layout was submitted. However, incorrect material deliveries caused immediate delays, as essential components were not supplied in the correct sizes.

2. Change of Location Due to DGCA Objection:

Following DGCA's objection to the location under the helideck, it was decided to shift the construction to the top of the chemical shed on the main deck. Unfortunately, the shed was structurally weak & required reinforcement before any construction could proceed.

3. Contractor Issues:

Omtech Offshore: Tasked with the shed reinforcement under a maintenance contract, but managed to erect only 9 pillars in two years before the contract expired.

Das Offshore: Subsequently engaged under the Process Maintenance Contract, yet their performance has been extremely lackluster. Prepared materials remained on Un-man for a month & are now deteriorating due to exposure to rain after being brought to Heera Platform.

4. Manpower and Supervision Deficiencies:

There has been a consistent shortage of skilled manpower & an absence of effective oversight. Assigned personnel are either insufficient or redirected to unrelated tasks, indicating a lack of clear priority and coordination.

Contd...2

5. Critical Safety Hazards:

Fire and safety equipment's are laying under the dilapidated shed, now at risk due to ongoing deterioration. Additionally, catering staff & contract workers residing in adjacent containers are exposed to an increasingly unsafe environment.


6. Broader Operational Impact:

This pattern of delays, waste of resources & disengaged contractors threatens not just the Gymnasium project but other critical production and maintenance operations as well.

Considering the above points, we humbly urge you to take appropriate action against the responsible contractors. Establish an alternative & effective construction strategy & expedite completion of the shed reinforcement & Gymnasium construction without further delay.

Your immediate intervention in resolving this matter is earnestly expected.

Thanking you,
Yours faithfully,



(Pradeep Mayekar)
General Secretary

Copy to:

1. GGM (P), Head Offshore Safety, ONGC-WOU, V. Bhavan, Bandra (E), Mum. - 51
2. Surface Manager, ONGC-WOU, N & H Assets, V. Bhavan, Bandra (E), Mum. - 51
3. GM, I/c-HR/ER, ONGC-WOU, MH Assets, Vasudhara Bhavan, Bandra (E), Mum. - 51
4. GM I/c IR, ONGC-WOU, NBP Gr. Heights, BKC, Bandra (E), Mum. - 51.

8.7.2014

दिनांक: 21.06.2025

प्रति:

कर्मचारी संघटना

मुंबई

विषय: WIH लिव्हिंग क्वार्टर्स येथे जिम रूमसंदर्भातील दीर्घकालीन प्रलंबित कामे आणि असुरक्षित परिस्थिती.

आदरणीय सर,

हिरा प्लॅटफॉर्मवरील WIH लिव्हिंग क्वार्टर्समध्ये जिम रूम उभारणीचे काम गेल्या ३ वर्षांपासून प्रलंबित आहे. या कामाशी संबंधित विविध अडचणी, नियोजनातील त्रुटी, आणि व्यवस्थापनाच्या दुर्लक्षामुळे केवळ काम लांबले नाही, तर सध्या सुरक्षेची अतिशय गंभीर परिस्थिती उद्भवली आहे. खाली मुद्देनिहाय माहिती सादर करत आहोत:

1. सुरुवातीचे नियोजन आणि अडथळे:

- सुरुवातीस WIH हेलीडेकच्या खाली जिम रूमसाठी जागा निश्चित करण्यात आली.
- त्या अनुषंगाने सर्वे करून जिम रूमसाठी नकाशा तयार करण्यात आला आणि कन्स्ट्रक्शन मॅनेजरमार्फत ऑफिसला पाठवण्यात आला.
- काही दिवसांत काही साहित्य आले, परंतु ते चुकीच्या मापाचे असल्यामुळे आवश्यक मटेरियल मिळालेच नाही, आणि कामाची सुरुवात होऊ शकली नाही.

2. DGCA ची हरकत आणि जागेचा बदल:

- DGCA कडून हेलीडेकखाली जिम बांधण्यास हरकत घेतल्यामुळे जागा बदलून WIH मुख्य डेकवरील केमिकल शेडच्या वर काम करण्याचा निर्णय झाला.
- परंतु हे शेड आधीच खूप खराब अवस्थेत असल्यामुळे त्याचे आधी मजबुतीकरण आवश्यक होते.

3. कॉन्ट्रॅक्टरशी संबंधित समस्या:

- Omtech Offshore:** या कंपनीला त्यांच्या maintenace कॉन्ट्रॅक्ट अंडर त्याची दुरुस्ती करण्याचे काम यांना आधी देण्यात आले होते, परंतु २ वर्षांत केवळ ९ खांब उभे केले गेले आणि कॉन्ट्रॅक्ट संपले.
- Das Offshore (Process Maintenance Contract अंतर्गत):** त्यानंतर यांना काम देण्यात आले. परंतु या कंपनीचे काम अत्यंत निराशाजनक आणि निष्क्रियतेने भरलेले आहे.

- गेल्या दोन महिन्यांपूर्वी तयार केलेले साहित्य एक महिना Unmman वर पडून होते, नंतर हिरा वर आणले, पण अजूनही तसेच पडून आहे. आता पावसामुळे ते खराब होऊ लागले आहे.

4. मॅनपॉवर व पर्यवेक्षणाचा अभाव:

- सुरुवातीपासूनच अयोग्य आणि अपुरे मॅनपॉवर.
- कोणाचाही कोणावर योग्य नियंत्रण नाही.
- कामासाठी मॅनपॉवर येत असल्याचे सांगून वेळ मारून नेणे.
- आलेली मॅनपॉवर दुसऱ्या कामांसाठी वळवली जाते.
- शेडच्या मजबुतीकरणास कोणतेही प्राधान्य नाही.

5. सुरक्षेची गंभीर परिस्थिती:

- या जुन्या खराब अवस्थेतील शेडच्या खाली Fire आणि Safety चे साहित्य पडून आहे, जे खराब होऊ लागले आहे.
- दोन लिफ्टिंग कंटेनरमध्ये केटरिंग स्टाफ व इतर कॉन्ट्रॅक्ट कामगार वास्तव्यास आहेत - त्यांच्या सुरक्षिततेचा प्रश्न गंभीर आहे.
- संपूर्ण परिस्थिती "Unsafe Condition" मध्ये गेली आहे.

6. महत्वाची चिंता - एकूणच उत्पादन व देखभाल कार्यप्रणाली धोक्यात:

- जर असेच निष्क्रिय कॉन्ट्रॅक्टर काम करत राहिले, तर उत्पादन आणि देखभाल संबंधित इतर कामांवरही त्याचा गंभीर परिणाम होऊ शकतो.
- प्रोजेक्ट डिले, मटेरियल वाया जाणे, आणि मानव संसाधनांचा अपव्यय सुरूच आहे.

विनंती:

आपल्या स्तरावरून या प्रकरणाकडे तात्काळ गांभीर्याने लक्ष देऊन:

- जबाबदार कॉन्ट्रॅक्टरवर कारवाई करणे,
- सक्षम पर्यायी व्यवस्था निर्माण करणे,

- आणल शेड व ऑलम रूढ डुरकल्प तलतडीने डूरुण करणे
यल बलरुीसलठी कृती करलवी ही नढ वलनंतुी.

आडली ततुकलळ कृती अडेकुषलत आहे.

आडले वलशुवलसू,

Team Heera

HEERA COMPLEX

21.6.25

SR NO	NAM,E	CPF No	SIGN
1)	Vinod V. Tawle	92792	
2)	P. B. KAMBLI	122877	
3)	R. R. MORE	126375	
4)	Pratish Nipurte	130492	
5)	chetan J. Dhite	130453	
6)	Ramkesh Meena	122536	
7)	Hanif Mami	093123	
8)	Jitendra Subyambhi	124704	
9)	SABID ALI	134479	
10)	Pradeep Kumar	106204	
11)	Shankar Pathakkar	126596	
12)	KOUSIK BISWAS	134545	
13)	Shamshao S. Shete	121223	
14)	Sandesh D. Waghre	126377	
15)	Kiran Ugale	126460	
16)	Mayas Ambulkar	130652	
17)	Aloke Mahata	135875	
18)	Manik Kr Jain	125557	
19)	Hreshikesh Dhayagude	136598	
20)	Kewshik Gokarnani	141491	
21)	Yatendra Kr. Ponghal	134478	
22)	S. Shammugham	128058	
23)	Parikshit Koli	127462	
24)	C. N. Nikhare	127912	
25)	Tusnar S Mane	136592	
26)	GAGAN K. MATAL	125185	
27)	Manoj Kumar Singh	123706	
28)	P. L. Rathwa	122750	
29)	E. V. Guhi	127046	
30)	H. S. Banerjee	136659	
31)	Surya Jadhav	136703	
32)	Akshay Sawidheram	135964	
33)	Rahul Kr. Meena	135581	
34)	Akshay Kulkarni	136567	
35)	S. J. SAKHARKAR	122828	
36)	Manoj Gurav	126631	
37)	Prashant Thanekar	122702	
38)	Prince Kumar	135638	
39)	Dnyanesh Dalvi	122826	
40)	AMAL BABA	122022	
41)	UJWAL KALANJU	83280	
42)	Deepak Kumar	136571	
43)	Pradeep Kumar	136572	
44)	Dhriti Sharma	136578	